

CONFIDENTIAL

24 August 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report [REDACTED]
17-18 August 1964

25X1

[REDACTED]

25X1

25X1

25X1

1. The visit [REDACTED] was for the purpose of discussing proposed and additional changes on the [REDACTED] Chip Comparator. Previously submitted by the contractor were those changes suggested just prior to delivery [REDACTED]. These were discussed and accepted by the contract monitor as required changes. Questioned, however, was the cost of a number of the proposed changes, and a cost breakdown was asked for in these instances. Additional minor modifications were discussed and the contractor will submit a cost breakdown on these items. The stop-work order and its effect on contract delivery was gone over as well as the [REDACTED] interface [REDACTED] will furnish correct information on the minimum and maximum output pulse values so that [REDACTED] can correlate their counters accordingly. Deliverable items under the [REDACTED] contract were discussed. [REDACTED] will submit an addendum to the operational and maintenance manual; will provide procurement data to the spare parts list and will submit the equipment drawings as soon as possible.

25X1

25X1

25X1

25X1

25X1

25X1

2. The visit [REDACTED] was for the purpose of determining contract progress on the Chip Printer [REDACTED] beginning to take hold and is showing progress in the preliminary design area. Their hold-up is and has been the lack of clearances for the necessary personnel. Names have been submitted but clearances are not yet forthcoming. This has been taken up with the contracts people and is being followed closely. Several design ideas were presented, mostly on the film-gate and transport system. It was agreed [REDACTED] would send copies of trip reports and activities reports to the project monitor through the appropriate Post Office Box and that all else of a non-technical or contracts matter would go to the contracting officer. The possibility


25X1

25X1

25X1

Declass Review by NIMA / DoD

CONFIDENTIAL



SUBJECT: Trip Report, 17-18 August 1964

of a film type study to ascertain the best base-emulsion combinations for the desired output was discussed. If it is determined this requirement exists, the contractor feels this should be a separate effort. Possibly this information is already available in some form [redacted] 25X1

3. The visit [redacted] was made to determine progress on the High Speed Coordinatograph. Progress is very satisfactory, there being the final electronic hook-ups and check-out to be made, control panel fabrication, and exterior protective skins where required. It is anticipated [redacted] will be sent to [redacted] toward the middle of September for the purpose of electronic training on the instrument. It is also recommended that TID send a person at the same time to learn the operational and mechanical maintenance aspects of the instrument. 25X1

Delivery of the plotter can be made anytime after 30 September 1964. The contractor has intentionally lengthened final fabrication and electronic assembly (original delivery date was 1 June 1964) at the request of the project monitor. This was done to insure a well designed operable instrument since time was available due to lack of building facilities. The estimate for installation facilities completion is now 1 October 1964, therefore [redacted] been advised to submit a request for contract extension to that date. 25X1

4. A visit [redacted] was extended to visit the [redacted] installation. This is an experimental set-up to determine man-computer interface, methods of making computer time more available to the average company, development of compilers to translate everyday problems into computer language, and a score of other problems common to present day computer use. The [redacted] computer is the work horse with 120 remote stations [redacted] 25X1

[redacted] A total of 25 stations can be operating at the same time, therefore, priorities have been established for time-sharing. The problem is sent in by teletypewriter, translated and stored on disc drums. From then on depending on time available and priority, the computer goes from problem to problem, very seldom there being time to go through one complete problem without priority interruption. I was told the computer works on an average of two tenths of a minute each time on each problem. Each user is billed only that time required to complete his computation. 25X1

It is recommended well worth the time of any visitors in the [redacted] area to see the [redacted] set-up. Contact can be made through the undersigned [redacted] 25X1

CONFIDENTIAL